



MEMORANDUM

To: Honorable Mayor, Vice-Mayor and Members of the Town Commission

From: Hector Gomez, Town Manager

Date: November 29, 2023

Subject: A1A & Harding Avenues Walkability Safety – Crosswalk Improvement Updates

As an update to the memorandum circulated in January 2023 on crosswalk project FM #449133-1, which involves signaling the pedestrian crossing at the intersection of SRA1A/Harding Avenue and 89th Street, FDOT is expected to complete 90% of the plans by end of this month. Per FDOT, the letting date is set for November 13, 2024. Refer to **Attachment A** – “Email from FDOT dated November 28, 2023.”

The Town administration anticipates construction to start late spring of 2025.

From: [Sotolongo, Isis](#)
To: [Eric Czerniejewski](#)
Cc: [Lucero, Michael](#); [Randy Stokes](#); [Hector Gomez](#); [Irina Mocanu](#); [Kristina Brown](#)
Subject: RE: [EXTERNAL] Downtown Surfside - Pedestrian Improvements and Beautification, 3/31/2021 @ 10:00 a.m.
Date: Tuesday, November 28, 2023 11:04:34 AM
Attachments: [image001.png](#)

[**NOTICE:** This message originated outside of the Town of Surfside -- **DO NOT CLICK** on **links** or open **attachments** unless you are sure the content is safe.]

Good morning Erick,

Based on the latest available information in Project Suite, FM #449133-1 project, which involves signaling the pedestrian crossing at the intersection of SR A1A/Harding Avenue and 89th Street, is expected to complete 90% of the plans by the end of November 2023. According to current information, the letting date is set for 11/13/2024. For further information about this project, please contact the Project Manager, Mario Duran, at mario.duran@dot.state.fl.us. If you have any additional questions, please let me know.

Regards,

Isis Sotolongo
Traffic Specialist III
Florida Department of Transportation
District Traffic Operations
Phone: 305-470-5187

